New Local Plan for Harborough District
Preparation Timetable

	2014							2015												2016												2017					
Stage	**J**	**J**	**A**	**S**	**O**	**N**	**D**	**J**	**F**	**M**	**A**	**M**	**J**	**J**	**A**	**S**	**O**	**N**	**D**	**J**	**F**	**M**	**A**	**M**	**J**	**J**	**A**	**S**	**O**	**N**	**D**	**J**	**F**	**M**	**A**	**M**	**J**
1.Scoping																																					
2.Evidence gathering																																					
3.Options preparation, assessment, consultation																																					
4. Plan writing and Council approval of pre-submission version.																																					
5. Pre-submission consultation																																					
6. Submission																																					
7. Examination																																					
8. Inspector's Report																																					
9. Adoption																																					